AUTHORIZATION HISTORY

AMOUNT DATE DESCRIPTION
$8,000,000.00 02/09/17 (Council) — Engineering Services for the Mobility Bond Program
$58,000.00 02/09/17 (Administrative Authority)

$12,000,000.00
$15,000,000.000
$5,000,000.00

03/22/18 (Council) — Additional Engineering Services for the Mobility Bond Program
10/17/19 (Council) — Additional Engineering Services for the Mobility Bond Program
09/03/20 (Council) — Additional Engineering Services for the Mobility Bond Program

$18,000,000.00 03/25/21 Proposed (Council) — Additional Engineering Services for the Mobility Bond
Program
$58,058,000.00 Total Contract Authorization

CONTRACT HISTORY

AMOUNT

DATE DESCRIPTION

$3,999,202.81
$2,777,543.29
$737,196.11

$136,165.51

$275,806.94
$820,632.16
$11,253,453.18
$15,000,000.00
$5,000,000.00
$18,000,000.00

03/31/17 Engineering Services for the Mobility Bond Program

09/22/17 SA #1 — Additional Engineering Services and Cost/Risk Analysis

12/20/17 SA #2 — Additional Engineering Services to incorporate William Cannon Drive and
Slaughter Lane Corridors into the proposed Corridor Construction Program
Prioritization process.

02/14/18 SA #3 — Additional Engineering Services to support City staff in the development of
Mobility Plans.

03/22/18 SA #4 — Additional Engineering Services for the Mobility Bond Program

05/22/18 SA #5 — Augmented staff in support of delivery of the Mobility Bond Program

09/23/19 SA #6 — Additional Engineering Services for the Mobility Bond Program

10/29/19 SA #7 - Additional Engineering Services for the Mobility Bond Program

10/20/20 SA #8 — Additional Engineering Services for the Mobility Bond Program

03/25/21 Proposed SA#9 — Additional Engineering Services for the Mobility Bond Program

$58,000,000.00

Total Contract History



